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• A capital project is a long-term capital-
intensive investment project with a purpose 
to build upon, add to, or improve a capital 
asset.

• A capital project can be new construction, 
renovation, or a replacement project for an 
existing facility or facilities.

• Project costs can include the cost of land, 
planning, engineering, architecture, 
construction, and other services needed to 
complete the project.

City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

CAPITAL PROJECT

2

Highlands Fire Station
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CAPITAL IMPROVEMENT PROGRAM OVERVIEW – Q1 2022

City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

295 Total Projects Citywide

55 Project Managers 
Citywide

$1,001,675,586

Total Budget of All 
Projects
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CAPITAL IMPROVEMENT PROGRAM OVERVIEW – Q1 2022

City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

295 Total Projects 
Citywide

55 Project Managers 
Citywide

$345,034,640

Remaining Project Dollars
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Senior Director
Cristy Lawrence, P.E.

Senior Capital Project 
Manager

Doug Patten, P.E.

Construction Inspector
Jim Wood

Contract Coordinator
Amber Williams

4 Capital Project Managers
Leif Blomberg
Carol Moon

Dan Reel
Byron Stiles

Senior Admin
Michelle Gerdes

City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

OFFICE OF CAPITAL PROJECTS MANAGEMENT

5 Project Managers

64 Active Projects

$148 million

Total Project Budget

5
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Planning (Pre-
design)

Design & 
Permitting

Pre-
Construction

(Procurement)

Construction

• Develop overall programming needs: who & what needs to go into facility

• Community Engagement

• Collect Site/Building Information

• Develop Conceptual Cost Estimates

• Procure Architect/Engineer/Design Consultant

1. Finalize Programming

2. Prepare Schematic Design

3. Prepare Final Design (Construction Documents) 

4. Obtain Necessary Permits

1. Prepare bid documents 

2. Advertise for Bid

3. Review & Evaluate Bids

4. Obtain Approval of Procurement by City Council 

5. Execute Contract  

1. Issue Notice to Proceed

2. Pre-Construction Meeting

3. Construction

4. Final Inspections

5. Occupancy

CAPITAL 
PROJECT 

ROADMAP
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6 Months 8 Months 4 Months 14-16 Months 

Planning Design & 

Permitting 

Procurement Construction

TYPICAL FIRE STATION/COMMUNITY CENTER – Total Time to Complete = 3 YEARS*

TYPICAL BUILDING RENOVATION – Total Time to Complete = 2 – 3 YEARS*

6 Months 6-12 Months 4 Months 9-15 Months

Planning Construction

TYPICAL PARK IMPROVEMENT – Total Time to Complete = 1 ½ – 2 YEARS*  

Planning Construction

6 Months 4 Months 6 Months 3-6 Months

City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

Procurement

Procurement

Design & 

Permitting 

Design & 

Permitting 

EXAMPLE CAPITAL PROJECT TIMELINES

7

*Note:

• When needed, 
Community 
Engagement 
typically adds 6+ 
months

• When needed, 
Value Engineering 
typically adds 1-2 
months



T R U S T .  T R A N S P A R E N C Y . A C C O U N T A B I L I T YO N E  C I T Y .  O N E  D I R E C T I O N :  F O R W A R D .

• Weather delays
• Unsuitable soils

• Geotechnical reports based on soil samples

• Unknowns under the ground
• i.e. debris, utilities, abandoned storage tanks, 

environmental concerns (contamination)

• Unknowns in existing buildings in renovation 
projects

• Asbestos/lead
• Mold
• Missing structural components
• Mechanical, electrical & plumbing systems

• City-requested changes/additions to scope 
during design or construction

8

TYPICAL PROJECT CHALLENGES
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• Supply Chain Delays / Long Lead Times for 
Materials

• Unpredictable
• Constantly changing

• Escalating Material Costs - 20% (per Associated 
General Contractors)

• Availability of Qualified Workers
• Construction used to be much higher pay than other 

industries
• Pandemic has raised the pay of other industries and 

closed the gap resulting in loss of qualified construction 
workers

• Continued loss of productivity due to new hires

9

PROJECT CHALLENGES POST-COVID
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PROJECTS COMPLETED IN 2021/22

Ogeecheeton

Park ADA 

Access

Abercorn Creek 

Municipal Water 

Intake (FEMA)

Fernwood 

Bridge Deck 

Replacement

Jan Street Park 

Improvements

Savannah Gardens 

Phase 3B

Emergency Repair of 

Recreational Dock

Highlands Fire 

Station

Paradise 

Park Sign 

Replacement

*SPLOST Projects 

Adams 

Complex

Mohawk Park

Sanitation HQ 

Renovation
Woodville Sidewalk 

on Alfred Street

Greenwich 

Cemetery 

Section 6 

Expansion

City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

10



T R U S T .  T R A N S P A R E N C Y . A C C O U N T A B I L I T YO N E  C I T Y .  O N E  D I R E C T I O N :  F O R W A R D .

PROJECTS UNDER CONSTRUCTION

Grant Center 

Gymnasium

Sanitation HQ 

Facility 

Renovation

Broughton 

Streetscapes Edwin Street 

Parking Lot

Fleet Services 

Renovation at

8 Interchange Ct.

Delaware 

Center 

Renovation

Savannah Fire 

And Code 

Compliance

Renovation
*SPLOST Projects 

Factors Walk Stair 

Replacement

City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management
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PROJECTS UNDER CONSTRUCTION

Riverwalk Extension

*SPLOST Projects 

Waters Ave 

Streetscapes 

Phase III 

Waters Ave 

Savannah Impact 

Renovation

City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

IT Ring 

Generators

Municipal 

Archives Upgrade 

at City Hall

Cedar Street 

Phase III

Hudson Hill 

Community 

Center

12
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PROJECTS IN PRE-CONSTRUCTION/ 
PROCUREMENT

President 

Street Freight 

Elevator Repair

221 Montgomery St.

IT Renovation

Leedsgate

Gazebo

*SPLOST Projects 

Riverwalk 

Aesthetic & Helical 

Anchor Repairs

City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management
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PROJECTS IN DESIGN

Riverwalk Wharf 

Repairs – Phase II

Police 

Headquarters 

Renovations

Fernwood Park

Highlands 

Park Phase I

*SPLOST Projects 

Fleet 

Maintenance 

Roof 

ReplacementGamble Building 

Renovation

Entrepreneurial 

Center Repairs

City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

Factors Walk 

Repairs – Cotton 

Exchange Bridge

Forsyth Park 

Electrical 

Upgrades

Laurel Grove 

Cemetery 

Office Building

Repairs

14
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PROJECTS IN PLANNING

*SPLOST Projects 

Southside 

Community 

Center

City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

Hutchinson Island 

Joint Public Safety 

Facility

Tide to Town New 

Hampstead 

Fire Station
Recreation 

Reimagined**

15

**Note:
Projects being planned 
in conjunction with 
Community Services
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HUDSON HILL 
COMMUNITY 

CENTER

Capital Project 
Update
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

• Mid-1990s - Chatham County constructed the Hudson Hill 
Community Center using SPLOST funds and turned over the 
facility to the City for operation & maintenance

• Nov 2018 - After cracks were noticed in the building walls 
and floors, a structural engineer identified settlement in the 
subgrade soils as the cause of damage

• Feb 2019 – Several options were presented to Council on 
location and size of a new community center. Council 
directed staff to move forward with building a new 
community center on the existing site.

• July 2019 - Design work began to provide several options for 
input of the community

HUDSON HILL COMMUNITY CENTER
PROJECT HISTORY

17
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

• Sept 2019 – Existing building was demolished, and 
the first Community Meeting was scheduled with 
the Hudson Hill residents to review conceptual plans

• August 2020 – Staff received approval from the 
community on the desired floor plan for the building 
and the architect began design.  

• May 2021 – Procurement process began.  

• August 2021 – 4 bids received.  Low bid was 15% 
over budget.  Value engineering began. 

• October 2021 – City Council approved construction 
contract with Akins Construction.

• November 2021 – Construction began.

HUDSON HILL COMMUNITY CENTER
PROJECT HISTORY

18
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

• Building centrally located onsite
• Moves building away from busy W. 

Lathrop Avenue
• Creates synergy with 

activities taking place on the 
property

• Increased parking from 29 to 49 
spaces

• Larger building footprint
• Increased from 4,000 to 4,600 SF
• Large multi-purpose room
• Separate Seniors and Youth rooms
• Larger restrooms, separate unisex 

restroom

HUDSON HILL COMMUNITY CENTER
PROJECT SCOPE

Hudson Street

New Building

Ballfield
Parking Lot

Picnic Shelter

Playground

W
. L

at
h

ro
p

 A
ve
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HUDSON HILL 
COMMUNITY 

CENTER

Design – Floor Plan

20
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HUDSON HILL 
COMMUNITY 

CENTER

Project Budget

Funding:
• $3,257,000 – General Fund & CIP 

Budget Adjustments

Estimated Project Costs:
• Demolition $ 15,000
• Survey $ 3,500
• Design $ 160,000
• Construction $ 2,775,000
• Other Costs $ 303,500

(Furniture, IT Equipment, Playground Relocation, Construction 
Testing, GA Power Lighting, Water & Sewer Fees, etc.)

• Total $ 3,257,000

21
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

HUDSON HILL COMMUNITY CENTER
CONSTRUCTION PHOTOS

*Anticipated construction completion 
November/December 2022

22
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GRANT 
CENTER 

GYMNASIUM

Capital Project 
Update
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

• Existing Grant Center:
• Does not house a full-size basketball 

court
• Cannot be used for official high school 

or elementary school basketball 
games

• No regulation-sized basketball courts 
on the west side of Savannah

• Local high school and elementary 
teams have to travel out of the city 
for their home games

• Community requested full-size 
gymnasium

GRANT CENTER GYMNASIUM
PROJECT HISTORY

24
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

▪ Construct new Grant Center gymnasium 
behind existing Moses Jackson Center on 
the corner of West Street and Barnes Drive

▪ Renovate two large underutilized storage 
rooms in west end of Moses Jackson 
Building into a Fitness Room and Weight 
Room

▪ Replace windows in Moses Jackson Center

GRANT CENTER GYMNASIUM
PROJECT SCOPE

25
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

▪ Site behind Moses Jackson Center chosen 
because:
▪ Synergies would be created by co-locating the 

gymnasium with the new fitness and weight 
rooms, and with the existing kitchen and dining 
area

▪ Existing Grant Center would remain in use and 
be fully operational during construction of the 
new gymnasium.

GRANT CENTER GYMNASIUM
PROJECT SCOPE

26
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

GRANT 
CENTER

GYM
SITE PLAN

Moses Jackson Center

New Grant Center 
Gymnasium

Renovation 
of West End

W
e

st
 S

tr
e

e
t

Covered 
Walkway
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

GRANT 
CENTER 

GYMNASIUM 

Design – Floor Plan
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

GRANT CENTER GYMNASIUM
ARCHITECT’S RENDERING

29
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

GRANT CENTER GYMNASIUM
ARCHITECT’S RENDERING

30
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GRANT 
CENTER 

GYMNASIUM

Project Budget

Funding:
• $2,000,000 – SPLOST VI 
• $2,500,000 – SPLOST VII

Estimated Project Costs:
• Survey & Geotech $ 7,500
• Design $ 210,000
• Construction $ 3,840,000
• Other Costs $ 442,500

(Furniture, IT Equipment, Construction Testing, GA Power 
Lighting, Water & Sewer Fees, Contingency, etc.)

• Total $ 4,500,000

31
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GRANT CENTER GYMNASIUM – CONSTRUCTION PHOTOS

Groundbreaking December 1, 2021
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GRANT CENTER GYMNASIUM – CONSTRUCTION PHOTOS
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GRANT CENTER GYMNASIUM – CONSTRUCTION PHOTOS

*Anticipated 
construction 
completion 
December 

2022/January 
2023

May 24, 2022 Drone Photo
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DELAWARE 
CENTER 

RENOVATION

Capital Project 
Update
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

• Develop new entrance for 
the front door of the 
building to make entry 
more prominent

• Repaint exterior including 
wood trim at overhang and 
fascia

• New landscaping
• Replace exterior windows 

and remove bars & screens

DELAWARE CENTER RENOVATION
PROJECT SCOPE – EXTERIOR OF BUILDING

36
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

• Remove and replace existing flooring and 
base, lay-in ceilings, doors, and toilet 
partitions

• Develop new paint scheme to repaint the 
vertical surfaces in the building

• Review and modify existing mechanical, 
electrical, and plumbing systems as needed

• Enlarge computer lab

DELAWARE CENTER RENOVATION
PROJECT SCOPE – INTERIOR OF BUILDING

37
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DELAWARE 
CENTER 

RENOVATION

Design
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DELAWARE 
CENTER 

RENOVATION

Project Budget

Funding:
• $1,600,000 – SPLOST VI

Estimated Project Costs:
• Survey $ 5,000
• Design $ 100,000
• Construction $ 1,335,000
• Other Costs $ 160,000

(IT, A/V & Computer Equipment, etc.)

• Total $ 1,600,000

39
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DELAWARE CENTER RENOVATION- PHOTOS

*Anticipated construction completion 
August 2022

City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management
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FERNWOOD
BRIDGE
REPAIRS

Capital Project 
Update
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

• Repainted the bridge girders
• Replaced the bridge deck
• Replaced the handrail
• Placed a clear coat on the 

new decking and handrails
• Total cost was $8,475
• Construction completed 

May 2022

FERNWOOD BRIDGE 
REPAIRS

PROJECT SCOPE

42
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

FERNWOOD BRIDGE DECK REPLACEMENT - PHOTOS

43
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FERNWOOD
NEIGHBORHOOD

PARK

Capital Project 
Update



T R U S T .  T R A N S P A R E N C Y . A C C O U N T A B I L I T YO N E  C I T Y .  O N E  D I R E C T I O N :  F O R W A R D .

City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

FERNWOOD
NEIGHBORHOOD 

PARK
SITE PLAN

30’ Gazebo5’ Pervious Walking Trail

Playground

ADA Parking

Bench

Bench

Bench

Waste Receptacle

Waste Receptacle
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

• Four (4) FEMA Lots
• Design & 

Permitting 
Complete

• Next step: 
procurement

FERNWOOD NEIGHBORHOOD PARK
PROJECT SCOPE

46

• Following FEMA approval, 3 months 
is estimated to complete construction
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FERNWOOD
NEIGHBOR-
HOOD PARK

Project Budget

Funding:
• 450,000 – SPLOST VI

Estimated Project Costs:
• Survey $ 5,440
• Design $ 35,765
• Construction $ 325,000
• Other Costs $ 83,795
• Total $ 450,000
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SOUTHSIDE 
COMMUNITY 

CENTER

Capital Project 
Update
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

▪ Construction of a new community 
center on the southside of Savannah

▪ Lot owned by the City of Savannah, 
approx. 2 acres

▪ Use of existing parking lot to allow 49 
parking spaces

▪ Exact programming being developed 
& alternative site plans being 
explored

SOUTHSIDE COMMUNITY 
CENTER

PROJECT SCOPE

View from Largo Drive

View from Windsor Road

49
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SOUTHSIDE 
COMMUNITY 

CENTER

Concept Plan
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WINDSOR ROAD

PROPOSED COMMUNITY 
CENTER BUILDING
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SOUTHSIDE 
COMMUNITY 

CENTER

Project Budget & 
Schedule

Funding:
• $1,000,000 - SPLOST VII
• $4,000,000 - GENERAL FUNDS

Estimated Project Budget:
• Total   $5,000,000

• Following Community Engagement, 
2.5 – 3 years is estimated to complete 
construction
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Atlantic Mall at 
Victory Drive

Capital Project 
Update

Project 
Location
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

• Phase 1 included enhancements to the 
south side of Atlantic Mall at Victory Drive 
to restore historical aspects

• Phase 1 work included sidewalk 
replacement, new lighting, and repairs to 
the historic stairs, curbing, and entry walls

• Phase 1 construction work cost $97,931
• Phase 2 work will include the pedestrian 

crossing on Victory Drive and additional 
road work

ATLANTIC MALL AT VICTORY DRIVE
PROJECT SCOPE
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

The project won a 
President’s Award

from the
Historic Savannah 

Foundation
in May 2021

ATLANTIC MALL AT VICTORY DRIVE
PROJECT AWARD
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LEEDSGATE 
GAZEBO

Capital Project 
Update
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

• FEMA Lot at 
211 Leedsgate Rd.

• Gazebo with a pervious 
concrete pad & sidewalk 
access

LEEDSGATE GAZEBO
PROJECT SCOPE
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

• FEMA approval has been 
received

• Construction work is currently 
being priced through the state 
contract 

• $160,000 Project Budget 
(Funded)

LEEDSGATE GAZEBO
PROJECT SCOPE
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Joe Tribble Park 
Repairs

Capital Project 
Update

Joe Tribble 
Park
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

JOE TRIBBLE PARK – POND AS-BUILT CROSS SECTION
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EXISTING DIKE SECTION (Oxidation Pond Grading, T&H Engineers, 1958)
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

JOE TRIBBLE PARK – 2005 BREACH
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

JOE TRIBBLE PARK – 2006 BREACH REPAIR CROSS SECTION
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SECTION OF SLOPE PROTECTION
(Windsor Forest Lake Improvement Breach Repair, Hussy Gay Bell & DeYoung Inc, 2006)
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

• The water level in the pond at Joe 
Tribble Park began dropping, and then 
completely drained in 2022

• A geotechnical engineer determined 
the water loss was caused by internal 
erosion at the bottom of the 
embankment

• The geotechnical engineer is currently 
working to design a long-term solution

JOE TRIBBLE PARK REPAIRS
PROJECT HISTORY
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City of Savannah / Office of Infrastructure & Development/ Office of Capital Projects Management

JOE TRIBBLE PARK - SITE PHOTOS

Void at more than 5 feet  

in depth and goes 

below the embankment

Holes in the bottom of 

the pond formed a 

network of water 

exiting points

Voids tunnel
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Remaining

Special Purpose Local Option Sales Tax

(SPLOST) Projects*
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OFFICE OF CAPITAL PROJECTS MANAGEMENT

*Excluding SPLOST 7 (2020 – 2026)
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SPLOST 4  2003-2008 STATUS
• Stormwater Brick Line Replacement Ongoing
• Springfield Drainage Improvements Under Construction
• DeLesseps Avenue Widening Under Construction
• W.W. Law Collection Archival Under Construction
• Gwinnett Street Widening Under Construction

SPLOST 5  2008-2014 STATUS
• 37th Street Corridor Signal Improvement In Design 
• Eisenhower Drive Interconnect In Design 
• Casey South Drainage Phase II In Design 
• Street Lighting Upgrade Under Construction
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REMAINING SPLOST PROJECTS – SPLOST 4 AND 5
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SPLOST 6   2014-2020 STATUS
• Wireless/Fiber Infrastructure In Planning 
• Atlantic Park Improvements In Planning
• Traffic Calming Devices Ongoing 
• Wheelchair Access Ramps Ongoing
• Savannah Children's Museum In Design 
• Leedsgate Community Improvements In Design 
• Highlands Park Development In Design 
• Project Derenne (Derenne Avenue Widening) In Design
• Drainage Box Rehabilitations Under Construction
• Placentia Basin Drainage Improvements Under Construction
• Pedestrian Wayfinding Signage Under Construction
• Grant Center Gymnasium Under Construction
• Riverwalk Extension at Marriot Under Construction
• Victory Drive Corridor Improvements Under Construction
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REMAINING SPLOST PROJECTS – SPLOST 6
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Project Name Status Budget
• Recreation Reimagined Planning/Ongoing $4,000,000
• Tide to Town Planning $4,000,000
• Joint Public Safety Facilities Planning $6,400,000
• Southside Community Center Planning $4,000,000
• Stormwater Pump Station Rehab Planning $1,000,000
• Police Headquarters Phase II In Design $2,500,000
• Waters Avenue Savannah Impact Construction $3,000,000
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ARPA* CAPITAL PROJECTS FUNDED IN 2022 BUDGET

Waters Avenue Savannah Impact BuildoutRecreation Reimagined

*American Rescue Plan Act
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QUESTIONS?
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